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above-captioned case against the United States Department of

Energy (hereinafter WSDOE”) and Divested Atomic Corporation
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Decree without the need for hearing or further pleading, as

evidenced by the signature
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U.S. Department of Justice
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Washington, D.C. 20026-3986
(202/FTS) 633-2182

ERIC J. FYGI
Acting General Counsel
U. S. Department of Energy
1000 Independence Avenue, S.W.
Washington, D.C. 20585

Attorneys for Defendants:,
U.S. Department of Energy &
James D. Watkins
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)
STATE OF OHIO, I )

\ )
Plaintiff, )“ Civil Action 1

v.

UNITED STATES DEPARTMENT
ENERGY, DIVESTED ATOMIC
CORPORATION, et al.,

,;

)
OF )

)
)
)

Defendants. )

CONSENT DECREE

wHEREAs, on the 29t~ day of August, 1989, the State of

Ohio filed a complaint in the above-captionedcase against the

United States Department of Energy (hereinafter‘USDOEU) and

,DivestedAtomic Corporation (hereinafter‘Divested AtomicW);

WHEREAS, Ohio alleges.thatdefendantshave violated vari-

ous provisions of Federal and Ohio law and regulations, and

defendants deny any violation of and any liability under any

federal or state statute, regulationor common law;

WHEREAS, the parties wish to ensure the safe and environ-

mentally sound handling

solid waste, and water

of hazardouswaste,mixed waste, PCBts,

pollutants at PORTS;
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WHEREAS, USDOE and the United States EnvironmentalProtec-

* tion Agency are negotiating an Administrative Consent Order,

pursuant to RCRA section 3008(h) (the ‘3008(h) Order”),,which

also addresses the subject matter of this action;

WHEREAS, the parties wi-shto resolve this action without

litigationand have, therefore,agreed to entry of this Consent
#

Decree without the admission or adjudication of any issue off

fact or:law.

NOW, THEREFORE,

as follows:

it is hereby ordered,

I. JURISDICTION

1.1 The Court has jurisdictionover

in this Consent Decree and

II.

the parties

DEFINITIONS

.
For purposes

and abbreviations

adjudgedand decreed

the matters”resolved

to the decree.

of this Consent Decree, the followingwords

have the meanings provided below:

2.1

2.2

Energy and its

2.3

below.

2.4

*?C.FeR.~~means Code of Federal Regulations.

IIUSDOEIImea-nsthe United States Department of

officers, agents and employees.

NFacilityW means -e poRTs facility described

~~HazardotlSWasten means a hazardous waste as

defined in 40 C.F.R~ S 261 or OAC 5 3745-51-03/ but does not

-2-
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. include source, special nuclear, or by-product material. It does

* include the hazardous component

2.5 Hazardous waste

areas at

A.

B.

c.

D.

.,..,.,..,.,.. !.:........

E.

.
F.

G.

H.

PORTS include, but are

of mixed waste.

treatment, storage, and disposal .

not limited to:

A land treatment facility consisting

biodegradationplot identified as X-231B.

Two surface impoundments identified as

chromate reduction sludge lagoons.

Three surface impoundments identified as

holding pond and sludge containment areas.

of an oil

the ‘X-616

the X-701B

The hazardous waste storage facility identified as the

,:X-.-75,@~ildinging.,us.e,d......st~~e..st~~e .h.??a:?d.ous..,,w?.ste+..:..!9-,,....,..}.. .-,.

containers.

The contaminatedmaterials disposal facility identified

as x-749, which is a 7.43 acre facility used for the

disposal of low-level radioactivewastes.

The incineratoridentified as X-705A.

The X-744G mixed waste container storage area.

The X-326 mixed waste container storage area.

Hereinafter

to by their

2.6

in this Consent Decree, these areas will be referred

identificationnumbers (e.g., “X-231B*).

‘Industrial wastee and ‘other wastesm have the

meanings set forth in Ohio Revised Code Section 6111.O1(C) and

(D) respectively, but do not include source, special nuclear, or “

byproduct material.

-3-
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2.‘7 zMiXed waste- means all waste containing both

r hazardous waste

material, or, for

radionuclides.

and source, special nuclear or byproduct

purposes of this Consent Decree only,.other .

2.8 ‘OACZ means Ohio AdministrativeCode.

2.9 -Ohio EPA- means Ohio Environmental Protection

Agency and its representatives, including any contractor

retained by Ohio EPA to perform any monitoring, observation,

testing, or other activities related to this Consent Decree.

2.10 “O.R.C.- means Ohio Revised Code.

2.11 ‘PCBm or “PCBs@ means polychlorinatedbiphenyls.

.,-,2.12..:,\.<.,,,”mRTs” .........means,the ,P,or.ts.mouth‘Gase.oys’,D~f$@$qg.,........-...-.’:+. .- ... ..... ...-,,..-.. -..-..:. ..:*Z.

plant, a facility owned by the Government of the United States

under the jurisdiction of USDOE. The facility is located

approximately twenty miles north of downtown Portsmouth, Ohio.
—

PORTS operations are located on a 16.2

otied site.

2.13 “Solid Waste- means a

RCRA section 1004 (27), 42 U.S.C.

3734.O1(E).

square kilometer federally

solid waste as defined in

6903 (27), or O.R.C. 5

2.14 Each of the terms ‘State”, ‘State of Ohiom, and

“Ohioe, includes all agencies and officers of the State of Ohio.

2.15 ‘Treatmentml ‘storage”, and “disposal@ have the

same meanings as the definitions provided therefor in 40 C.F.R. s

260.10 and OAC S 374”5-50-10.

-4-
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2.16 ‘waste unitsm mean all areas which have been used

e for the treatment, storage or disposal of the solid waste

component of radioactive waste and other solid wastes, all areas

used for treatment or disposal of waste oils, all areas which are

contaminated by spills or leaks of materials which are, or when

spilled or leaked become, hazardous wastes~ industrial wastes or

other wastes, a sanitary

construction spoil area used

brush and solid wastes, a

landfill identified as X-7315, a

for disposal of ’constructiondebris,

classified materials burial ground

identified as X-749A, and the units and areas more

identified as the Peter Kiewit Landfill,

.......... ,:,.p.ipd,egTad~t.$.q,n.,..plot,.,.X-.734,.l.a.n~g$ll,....X-O3.O.,Syi$gh
..

specifically

X-231A oil

yaqfi,,.X-53?,,.,:::..

switch yard, X-230-K South Holding Pond, South Holding Pond waste

pile, X-611A and B lime lagoons, X-342-C HF pit, X-344D HF pit,

X-615 inactive sewage plant, X-701-C Neutralizationpit, process

lines from buildings X-700 and X-705, X-71O Neutralization pit,

E&st drainage ditch, RCW

basin, X-701-B North oil

X-230 J-7 pond, X-230-L

spoil area, X-740 waste

system, West drainage ditch impoundment

plot, X-2230 M Southwest Holding Pond,

North holding pond, oil construction

oil handling facility, X-230-J-5 West

holding pond, X-2230 northwest holding pond, the X-6619 sewage

treatzmiltplant, X-720 neutralization pit, X-750 waste oil tank,

X-230J6 northeast holding pond, X-330 PCB storage, X-333 PCB

storage, X-344A neutralization pit, X-614 sewage lift stations,

X-621 coal runoff impoundment, X-760 waste water neutralization

pit, X-7OO contaminated tile drain system, X-2230N west holding

-5-
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pond, south construction spoil area, two-acre barren area.

r identified in the Portsmouth Environmental Suney dated August

21, 19&7~*X-230J3 runoff pond, X-617 pH adjustment facility, X- .
. .

.633 cooling tower basin, X-630 cooling tower basin, X-626 cooling

tower basin

in 40 C.F.R.
.

2.17

and areas where-PCB’S have been disposed as defined

Part 761.

Except as otherwise defined in the preceding

definitions or as defined below, the terms used in this Consent

Decree and any document required by this Consent Decree shall

have the same meaning as used in Chapters 3734 and 6111 of the

Ohio Revised Code, the counterpart provisions of RCRA and

regulations promulgated under any of the foregoingstatutes.

III. PERSONS BOUNQ

3.1 This Consent Decree shall apply to and

upon USDOE, its successors and assigns. USDOE shall—

management contractor and any replacement management

be binding

direct its

contractor

to comply with this

provide copies of

“performingany of the

Consent Decree. In addition, USDOE shall

this Consent Decree to all contractors

work called for or referencedherein.

IV. ~

4.1 Unless otherwise stated in this Consent Decree,

where this Consent Decree requires actions to be taken within a

specified period of time (e.g. *within thirty days”), this time

period shall begin the day after the entry of this Consent

Decree.

-6-
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5.1

.

v. ZARDQUS WASTE RROUIREMENTs

USDOE shall conduct its current and future

treatment, storage, and disposal of all hazardous and mixed waste

at PORTS in accordancewith Federal and Ohio hazardous waste laws

and hazardous waste regulations, including but not limited to the

permit requirements of these laws and regulations. However,

USDOE is not required to comply with the above requirements,’with

regard to mixed waste, where compliance will increase’”therisk to

human safety and health or the environment, or, with respect to

hazardous or mixed waste, where the requirements would be

inapplicable due to the restrictions of 42 U.S.C. !i6905(a).

Should USDOE not be required to comply with a hazardous waste

requirement due to any of the circumstances described in the

preceding sentence, USDOE in consultation with Ohio EPA shall

instead handle the hazardous or mixed waste in a manner as—

protective of human safety and health and the environment as if

the hazardous waste requirement had been applied.

5.2 USDOE has submitted to Ohio EPA closure plans for

final closure of units X-231B,’X-616, X-701B and X-749. The

closure plans include the removal of sludge and highly

contaminated soil at X-701B, capping at X-749 and tasks and

implementation schedules for the performance of the activities

described in paragraphs 5.3, 5.4, 5.6 and 5.7 below. USDOE shall

implement the closure plans in accordance with the implementation

schedules contained in these plans.

-7-
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5.3 USDOE has completedand submitted to Ohio EPA, and

e Ohio EPA has reviewed, the results

assessment for units X-616, X-231B,

shall make available for inspection

of a groundwater quality

X-701B and X-749. USDOE .

by Ohio EPA raw data from

soil gas monitoring conducted by IEP, Inc., and shall provide

copies of such data as requestedby Ohio EPA.

5.4 Within one hundred and twenty (120) days of

approval by Ohio EPA of the’closure plan for unit X-231B, USDOE

shall submit to Ohio EPA for review and approval a study of the

options for final closure of unit X-231B. Within three hundred

(3oo) days after receipt of the Ohio EPA selection of the

preferred closure option% USDOE shall close unit X-231B in

accordance with the option approvedby Ohio EPA.

5.5 USDOE has submitted to Ohio EPA a permit to

install application for the modification of unit X-735 in order—

to allow disposal in unit X-735 of treated chrome sludge from

uhit X-616. Within forty-five (45) days after receipt of Ohio

EPA notice of any deficiencies in this application, USDOE shall

submit revisions to the application that are responsive to the

Ohio EPA notice. Within one hundred and eighty (180) days after

receipt of Ohio EPA final action on the application, USDOE shall

. complete final closure of unit X-616 in accordance with the

option as approved by Ohio EPA.

5.6 Within ninety (90) days after receipt of Ohio EPA “

approval of the closure plan for unit X-749, USDOE shall submit

to Ohio EPA for review and approval a study of the options for

-8-



final closure of unit X-749. Within three hundred and sixty

(360) days after receipt of Ohio EPA’s selection of the preferred*

option, USDOE shall complete capping and final closure of unit X- ,

749 in.accordance with the option as approved by Ohio EPA.

5.7 Within ninety-(90) days after Ohio EPA approval of

the closure plan for unit X-701B, USNE shall award a contract

for removal of all sludge, and a one foot layer of soil from the

sides and bottom, from the X-701B holding pond and sludge

containment ponds. Within two hundred and ten (210) days after

Ohio EPA approval of the closure plan, USDOE shall complete

removal of this sludge and soil and shall complete construction

of a drainage system to keep the X-701B holding pond and sludge

containment ponds de-watered. Within two hundred and forty (240)

days after Ohio EPA approval of the closure plan, USDOE shall

submit to Ohio EPA for review and approval a study of the options

for final closure of unit X-701B. Within three hundred and sixty

(360) days of Ohio EPA selection of the preferred closure option,

USDOE shall complete closure of unit X-701B in accordance with

the option.as approved by Ohio EPA.

5.8 Closure shall be deemed to have occurred upon

completion of the construction called for in the closure option

select~$y the Ohio EPA. Operation of the selected option shall

continuo”for the time period designated in the final closure

option study and post closure plan approved by the Ohio EPA.

5.9 The parties recognize that the closure activities

contemplated under paragraphs 5.4 through 5.7 will rewire

-9-
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compaction of clay materials as part of construction of a clay

* liner in the X-735 landfill, and any clay caps approved as part

of a RCRA unit closure, and further that such construction cannot ,

be completed in a certifiable manner during inclement winter

weather periods that may occur from October 31 to February 28.

In the event that any of the following circwstances occurs8 the

time for completion of final closure of the applicable RCRJ(unit

shall be extended for the additional‘time taken by

approval of final action, plus such additional

necessary to avoid construction of the clay liner

Ohio EPA for

time as is

or clay caps

during inclement winter weather periods that may occur from

October 31 to February 28:.

[A] Delay in Ohio EPA approval of the closure plans

beyond June 1, 1989; or

[B] Delay in final action by the director of the Ohio

EPA on the X-735 landfill permit application beyond

. August 1, 1989: or

[C] Delay in Ohio EPA approval of the final closure

options studies beyond ninety (90) days after submittal

by USDOE.

The parties also recognize that unusually inclement

weather conditions may from time to time prevent construction

work and delay completion of a closure activity undertaken

pursuant to this Section V. In such an event, USDOE shall have

the right to seek additional time to complete a closure activity

- 10 -
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based upon the documented inability of its contractor to work as

r a result of unusually inclementweather conditions.

5.10 Within thirty (30) days, USDOE shall submit the

.

.

facility contingency plan to appropriate emer9ency response

authorities, including the ~ergency Response office of Ohio EPA

and that of communities in the vicinity of the plant.
\

5.11 USDOE shall maintain a written operating log pu~suant

to O.A.C. s 3745-65-73 and shall

following information: each hazardous

PORTS (including all such wastes

describe in the log the ‘

and mixed waste received at

generated at PORTS); the

quantity of each such waste: methods and dates of treatment,

storage,and disposal for each such waste; and the location and

quantity of each such waste treated, stored or disposed’at PORTS.

6.1

disposal

water at

plans or

VI. ~CB RELEASES

USDOE shall investigate any past or present

and/or placement and/or discharge of PCBS into soil or

PORTS. For those locations not included within closure

cleanup action plans submitted to Ohio EPA by USDOE

under the terms of Section V of this Consent Decree or Section

VII of this Consent Decree; USDOE shall within 270 days develop a

PCB Spill Cleanup Plan consistent with 40 C.F.R. !l761 Subpart G

or any *fication thereto. USDOE shall submit the plan to Ohio

EPA and implement the plan in accordance with the procedures set

forth in Section XI of this Consent Decree.

- 11 -
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VII. ~ZARDOUS WASTE. WATER POLLUTION.ANQ
SOLID WASTE CLF~p RE~ 1~u

7.1 TrichloroethYlene (-TCE~) Report and Removal:

USDOE has submitted a revised proposal for further steps to “

remove, minimize and monitor the TCE in the groundwater in the

vicinity of X-701B. Ohio EPA is reviewing the revised proposal.

Within thirty (30) days of receiving any Ohio EpA comments on the

revised proposal USDOE shall revise the pro~?sal to respond to

those comments and resubmit it to Ohio EPA. Within thirty (3o)

days from Ohio EPA’s approval of the proposal, USDOE shall begin

its implementation.

7;2 Solid Waste Landfills:
.. ...................‘“. ..>...’--.”....... ......,.:.,”.:..:... ,..:.~Aje ..,......+.- ‘.;’,.... ,....... ---

. . Classified ‘wastes Landfill: USDOE has submitted to’

Ohio EPA a closure plan with a proposed schedule for the X-

749A classified wastes burial site. Closure shall be

completed within one (1) year following receipt of notice of

. Ohio EPA approval of the closure plan.

[B]. Low Level Wastes Landfill. USDOE has submitted to

Ohio EPA a closure plan for the existing low level

radioactive wastes burial site. Closure shall be completed

within one (1) year of USDOE’S receipt of notice of Ohio

EPA’s approval of the closure plan.

7.3. Facility Investigation and Cleanup Alternatives

Study: For units X-231B, X-701B, and X-749 and each Waste Unit,

USDOE shall conduct facility investigations (exceptwhere USDOE,

with the approval of Ohio EPA has determined~ based on previous

assessment(s) that a facility investigation is not warranted) and

- 12 -
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cleanup alternatives studies in accordance with this Decree and

c Exhibits A and B attached hereto. The facility investigations

shall determine the nature and extent (on-site and off-site) of .

water pollution, soil contamination, and other environmental

pollution caused by solid wastes, industrial wastes, other

wastes, and hazardouswastes.

7.4 Facility

accomplish the facility

shall award a contract

Within fifteen (15)days

1

Investigations and Milestones: To

investigations required herein, USDOE

for those tasks as soon as possible.

after the effective date of this Consent

Decree, USDOE shall submit a general facility investigation

.,=, ;...uarkplan-..to.,a.@Om@iA ~qq.,...tas~t~..t~..~hi~.~p~--’fir“a~roYal :’”s

consistent with the te~s of Section XI below. The general ~

facility investigationworkplan shall include a Quality Assurance

Project Plan, a Project Management Plan, a Health and Safety

Plan, a Community Relations Plan, a detailed facility map, and a

bata Management Plan for each site or source.

The general facility investigation workplan shall call for

accomplishment of Tasks 1 through 4,

units X-231B, X-701B, X-749 and all

with the schedule set forth in Exhibit

6, and 7 of Exhibit A for

Waste Units in accordance

B. To the extent that the
. .

gene-l. fdcility workplan addresses the requirements of Tasks 1

through 4(a), USDOE may use all or portions of the Quality

Assurance Project Plan, the Health and Safety Plan, the Co~unity

Relations Plan, the Project Management Plan, and the Data

- 13 -
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Management plan in preparation of subse~ent workplans for

● facility investigationsof individual quadrants.

7.5 US~E shall award a contract in accordance with ~

the schedule set forth in Exhibit B, to accomplish the cleanup

alternatives study (CAS) listed as Tasks 5

Exhibit A for units X-231B, X-701B, X-749

identified ‘as having released or having

releasing industrial wastes, other wastes,

and 8 through 15 of

and any Waste Units

the potential for

solid wastes mixed

with radionuclides, hazardous waste or hazardous constituents

into the environment. At the completion

investigation, a report detailing the

investigation shal;l,,,b.e,....Sy~m$S.$.,:O,:,,.,.Ob$O. .~PA.....................:.:.$,..,..,:....,.......... .......... .

the schedule set forth in Exhibit B..

of each facility

findings of the

in ac,c?xd,an:c~,,wi.th.:....

7.6 Workplans and Cleanup: Within ninety (90) days of

Ohio EPA’s approval of the CAS study report for each phase,

including approval of the preferred

a“ctionof units X-231B, X-701B, X-749

phase, USDOE shall submit to Ohio EPA

alternatives for cleanup

and Waste Units in such

a workplan describing the

manner in which USDOE will implement the cleanup action for each

such phase. Each such workplan shall include general plans,

design criteria, and a schedule for preparation of detailed

engineering plans, specifications and construction drawings as

necessary to implement the approved cleanup actions, and

schedules for selection of contractors, commencementof work, and

completion of work.” Following Ohio EPA approval of each such

- 14 -
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workplan, USDOE shall implement the cleanup action in accordance

with the approved schedule.

7.7 When workplans and reports described in this .

section are approved by Ohio EPA, they shall be incorporated by

reference into this Consent Decree.

7.8 The data obtained pursuant to

above may be used~ where appropriate in the

Sections V and VI

work conducted in

accordance with this

VIII.

8.1 USDOE

section.

has submitted to Ohio EPA all results of

groundwater monitoring obtained by sampling off-site residential

,...,w@ls,,..,..WE,.WE,sb.a.ll.,.,eY.a.lupts..Q.ast,@at?$r.Om.Off.:si.te..ires.idential,.-”..,.

well sampling and submit a plan for future off-site residential

well monitoring. USDOE shall implementthe plan upon approval by

Ohio EPA in accordance with Section X of this Consent Decree.

DOE shall submit a COPY of a report of the results of future “

s~mpling to Ohio EPA

report. Upon request

submitted.

8.2

groundwater

to Ohio EPA

Should

within thirty (30) days of receipt of the

by Ohio EPA, the underlying data shall be

USDbE discover evidence

contaminant migration from PORTS, USDOE

withinsixty (60) days for approval a

of off-site

shall submit

plan for the

installationof a network of groundwater plume interceptor wells,

and shall manage contaminated groundwater in a manner consistent

with all Federal, State, or local laws, regulations, rules, or

ordinances. These activities shall be designed to mitigate any

- 15 -
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potential threat to human health and/or the environment,

e considtont with

facilit!+, and..-*
.approved plan.

and integrated into any long term solution at the

implemented according to the schedule in the ,

IX. “~

9.1 USDOE has submitted a plan and schedule for
\

identifying, removing, and disposing of soils contaminated with

hazardous wastes, mixed wastest solid wastes~ pCBtS~ indust~ial

wastes, or other wastes, if any, from surface spillage around

fuel, chemical, and hazardous material storage areas and for

installation of spill

storage areas. USDOE..

Ohio EPA in accordance

containment measures in and around such

shall implement the plan upon approval by.... ..

with Section XI of this Consent Decree.

x. )4DDITIONALWORK

10.1 Should Ohio EPA determine that additional work is—

necessary to achieve the purposes of this Consent Decree, Ohio

EPA may notify USDOE of the need for such additional work.

Within forty-five (45) days of receipt of such notification from

Ohio EPA, USDOE shall prepare and submit to Ohio EPA for review

and approval a new or’ revised document incorporating the

additional work.

lo,qa~. Should USDOE determine that additional work is

necess~ tb achieve the purposes of this Consent Decree, USDOE

shall submit to Ohio EPA for approval USDOEIS plan for performing

such work.

- 16 -



10.3 In the event that additionalwork is necessary for

e any ta~k described in this Consent Decree, the deadline for

completing such task(s) shall be extended by the amount of time .

required to perform the additional work required, including the

period for time required to plan and/or obtain approval from Ohio

EPA for the performance of such work.
!

XI. REVIEw OF S~ITT~

11.1 With regard to each closure plan, workplan,

report, study or other document that USDOE is required under this

Consent Decree to submit to Ohio EPA for review and approval,

Ohio EPA will notify USDOE in writing thirty (30) days after

~f..suc,h,,~ocument ofrec.e+pt.. its approval, .disappro.val,or. ,,

requirement for modifications of the document, or any parts

thereof. The notice shall specify the deficiencies in the event

of any disapproval or proposed modificationand list the reasons

for the disapproval or proposed modification. In the event that

~ny document requires a longer review period, Ohio EPA will

notify USDOE in writing of that fact within thirty (30) days

after

delay

under

receipt of the

to USDOE, any

this Consent

document. If Ohio EPA gives notice of such

delay

Decree

review ti.mcbeyond thirty

violation of this Consent

performance by USDOE shall

by USDOE in performance of the work

which is due to Ohio EPA document

(30) days shall not be considered a

Decree, and the time allowed for

be extended by the period of time

resulting from the “OhioEPA delay. If USDOE shall dispute any

- 17 -
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such disapproval or proposed modification the parties shall.

* resolve the dispute in accordance

11.2 Within thirty (30)

a longer period of time) of the

Paragraph 12.3 or, if no dispute

of receipt of a disapproval or

Ohio EPA, USDOE shall submit

with Section XII.

days (unless’OhioEPA agrees to ,

resolution of any dispute under

arises, within

requirement to

to Ohio EPA

necessary to correct outstanding deficiencies

requested modifications.

thirty (30) days

modify from the

those revisions

or incorporate ‘

11.3 Except for minor field changes agreed to by the

Project Coordinators for the parties, no modification or

additional changes shall b.emade by USDOE to any closure plan,

workplan, report or study approved by Ohio EPA without prior

written notification to and written approval by Ohio EPA. The

notification required by this paragraph shall set forth the

nature of and reasons for the desired modification.
.

XII. RESOLUTION OF DISPUTES

12.1 Should Ohio or USDOE have a good faith dispute

under this Consent Decree, the procedures of this section shall

apply except as specifically set forth elsewhere in this Consent

Decree;

12.2 During the pendency of any dispute, Ohio and USDOE

agree that they shall continue to implement those portions of

this Consent Decree which are not in dispute and which Ohio

determines can be reasonably implementedpending final resolution

of the issue(s) in dispute. If Ohio determines that all or part

- 18 -
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of those portions of work which are affected by the dispute

r should stop

discontinue

USDOE agree

resolve all

12.3

during the pendency of the dispute, US~E shall

implementing those portions of the work. Ohio and .

that they shall make reasonable efforts to informally

disputes.

Disputes concerning any closure plan, workplan,

report, study or other document that USDOE is required under this

Consent Decree to submit to Ohio EPA for review and approval

shall be resolved pursuant to this paragraph 12.3 in lieu of

paragraph 12.4.

[A]. USDOE may request a

give (s)..working.days of its

required by paragraph 11.1

meeting with Ohio EPA within

receipt of the written notice

to discuss

deficiencies specified in the notice of

requirement to modify the document under

fails to request such a meeting within

or dispute any

disapproval or a

review. If USDOE

five (5) working
.

days, USDOE shall be deemed to have agreed to the position

taken by Ohio EPA. Such meeting shall be held within five

(5) working days, if possible, of such request, and ma”ybe

conducted by telephone unless one of the parties requests a

face-to-face meeting. To facilitate such meetings, USDOE

and Ohio EPA each shall appoint a project coordinator, who

shall make reasonable efforts to resolve all disputes or

disagreements informally.

[B]. Disputes not resolved by the project coordinators

shall be referred to the Submittals Dispute Resolution

- 19 -



Committee within five (5) working days, if possible. The

e S~ittals Dispute Resolution Committee shall have four

members consisting of one individualdesignated by Ohio EPA, ,

one designated by USDOE and the two project coordinators.

The Ohio EPA designee shall be the Chief, Division of Solid

and Hazardous Waste Management, or the Chief, Division of

Emergency

Committee

Enriching

[c].

and Remedial Response, who shall co-chair the

with the USDOE designee,

Operations.

Within three (3) working

the USDOE Director of

days of receipt of a

disputed matter, the Submittals Dispute Resolution Committee

shall meet and attempt resolution. Meetings may be

conducted by telephone, unless one of the members requests a

face-to-face meeting. Disputed matters not resolved by the

Committee within five (5) working days of receipt shall be

referred to the Deputy Director of Remedial and Technical
.

Programs, Ohio EPA, for a final decision.

12.4 Any good faith dispute over the interpretationof

this Consent Decree or over whether a term of this Consent Decree

has been violated, shall be resolved pursuant to this paragraph

12.4 in lieu of paragraph 12.3.

[A]. USDOE shall, within fifteen (15) days of any

action by Ohio which it is disputing, provide Ohio with a

written notice of dispute: USDOE shall, within thirty (30)

days of any such action by Ohio which it is disputing,

provide Ohio with a written statement of dispute setting

- 20 -
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forth the nature of the dispute, USDOE8S position with

e respect to the dispute and the information USDOE is relying
L

upon to support its position. If USDOE does not provide .

such written notice within the fifteen (15) day period, or

after such notice fails

Ohio within the thirty

deemed to have agreed to

to provide a written statement to

(3o) day period, USDOE shall be

the position taken by Ohio. ‘

[B]. Upon receipt of the written statement of dispute, Ohio

and USDOE shall engage in dispute resolution among the

project coordinators. The project coordinators shall have

fourteen (14) days from the receipt by Ohio of the written

statement of dispute.to’resolve the dispute. During this

period the project coordinators shall meet or confer by

telephone as many times as necessary to discuss and attempt

resolution of the dispute. If a resolution cannot be

reached on any issue within this fourteen (14) day period,
.

either Ohio or USDOE may, by written notice, elevate the

dispute to the Dispute Resolution Committee (DRC) for

resolution.

[c]. DOE and Ohio shall each designate one individual to

sewe on the DRC. The individuals designated to serve on

~ DRC shall be those designated in subparagraph [D], or

their delegate authorized to serve on the DRC on behalf of

such designated individual, for the purposes of dispute

resolution under this Consent Decree. The DRC will serve as

- 21 -
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a forum for resolution of disputes for which ‘agreementhas

● no-t-been reached pursuant to subparagraph [B].

[D]. The Ohio designated member of the DRC is the Chief, .

Division of Solid and Hazardous Waste Management, Ohio EPA.

The USDOE designated member is the USDOE Asst. Manager for

Enriching Operations. Notice of any delegation of authority

from a Party’s designated member on the DRC shail be

provided to all other Parties.

[E]. If both designated memers of the DRC do not agree on a

resolution of the dispute within thirty (30) days, either

party may institute an action in this Court to resolve the

dispute under this Consent Decree.

[F] If either Ohio or USDOE believes that a dispute is not

a good faith dispute, or that a delay would pose or increase

a threat of harm to the public or the environment, either

party may petition the Court for relief without following

. the dispute resolution procedures of this paragraph 12.4.

12.5 The pendency of any dispute under this section

shall not affect USDOE’S responsibilityfor

the work required by this-Consent Decree,

period for completion of work affected by

extended for a period of time not to exceed

to resolve any good faith dispute in

timely performance of

except that the time

such dispute shall be

the actual time taken

accordance with

procedures specified herein if the delay will not pose

increase a threat of harm

if the parties agree that

to the public and the environment

the performance of such work could

- 22 -
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reasonably continue during the pendency of such dispute. All

* elements of the work required by this Consent Decree which are

not affected by the dispute shall continue and be completed in .

accordance with the work plan schedule.

12.6 Within thirty (30)

dispute, USDOE shall incorporate

determination into the appropriate

days of resolution of any

the resolution and final

plan, schedule or procedures

and proceed too implement this Consent Decree according to the

amended plan, scheduleor procedures.

12.7 In the case of a dispute under this Section which

involves any potential conflict with USDOE’S actions under the

3008(h) Order (includingbut not limited to cleanup standards,

investigation methods, timetables and remedial actions), a

representative from U.S. EPA shall be invited to participate in

the dispute resolution committees and

dispute resolution.
.

12.8 Resolution of a dispute

of the Consent Decree constitutes a

all preceding phases of

pursuant to this section

final resolution of any

dispute arising under this Consent Decree.

12.9 In any disp’utesubject to dispute resolution, the

parties may by written agreement modify the procedures of

Paragraphs 12.1 through 12.8 above, including but not limited to

an extension or shorteningof the times therein or the waiver of

any provision set forth herein.

- 23 -
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XIII. ACCESS

e 13.1 USDOE shall provide access to PORTS to Ohio EPA

for the purpose of monitoring,sampling and observing activities ,

carried out under this Consent Decree. Ohio EPA agrees that it

will comply with all statutes, rules and regulations for

personnel safety and site security. This paragraph shall not be

construed to eliminate or restrict any State right to seek access

to PORTS which it may othe~ise have under Federal or State law.

13.2 To the extent that activities required by this

Consent Decree must be carried out on property other than USDOE’S

property, USDOE shall use its best efforts to obtain access

rights from those property owners which shall provide for

reasonable access for USDOE, Ohio EPA and their authorized

representatives. In the event that USDOE is unable to obtain

such access rights, USDOE shall promptly notify Ohio EPA of its

inability to reach such

shch agreements.

XIV.

14.1 The State

agreement and USDOEfs efforts to obtain

~ERMITS AND APPROVALS

of Ohio will use its best efforts to

review in a timely manner, following USDOE application, any

permits necessary for USDOE to carry out the work rewired

pursuant to this Consent Decree.

xv. PAYMENTS AND PROYECTS

15.1 Divested Atomic shall pay to the State of Ohio in

full and

of Ohio

final settlementof disputed claims brought by the State

against Divested Atomic in this actiont the SUM of One

- 24 -
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Hundred Twenty-Five Thousand Dollars ($125,000.00) by certified

r check or

State of

Fund.-

schedule:

[A].

[B].

[c].

by wire transfer payable to the order of ‘Treasurer,

Ohioe for deposit into the ‘Hazardous Waste Cleanup .

This sum shall be paid pursuant to the following

Twenty-Five Thousand Dollars ($25,000.00)within thirty .

(30) days from the entry of this Consent Decree; ‘

Twenty-Five Thousand Dollars

January 1, 1990; and

Seventy-FiveThousand Dollars

($25,000.00) on or before

($75,000.00)on or before

January 1, 1991.

These payments, if made by check, shall be delivered to

Jennifer Tiell or her successor on the Legal Staff of Ohio EPA,

or to another Ohio EPA employee if directed in writing by the

State.

15.2 USDOE shall perform the following projects in

conjunction with its activities at PORTS, provided, that USDOE

shall not be required to expend more than a total of two hundred

thousand dollars ($200,000) in completing these projects,

although it may expend mote funds at its discretion. USDOE and

Ohio EPA have agreed to list the projects in descending order of

priority, so that USDOE will concentrate its efforts on

completion of the higher priority project before performing the

project with the next highest priority.

[A]. Develop a wetland wildlife habitat of

approximately twenty (2o) acres on the site presently

- 25 -
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occupied by the water treatment sludge unit at PORTS,

e identified as X-611A. USDOE shall plan and construct the

we~and wildlife habitat in consultationwith Ohio EPA. o

The parties agree, and USDOE admits for the purposes of

42 U.S.C. s 1344,

will be a ‘water

water” as defined

that-after the wetland area is created it

of the United StatesU or a ‘navigable

at 42 U.S.C. !j1362 (7), and thus s~ject

.0. to the restrictions and permit requirements of 42 U.S.C. 3

1344. USDOE shall provide thirty (30) days written notice

to Ohio EPA prior to applying for any permit under ~ 1344.

[B]. Perform a feasibility study for developing

wetland wildlife habitatflo,nthe ,sitepresently occupied..:. .......................... .,..,:....-....’..:’..:.....’;!.. ..’.’.,...... ..”..,...,.’........ ....... ..:..-... :.,.-....s.2.,>..

the water treatment sludge uni”tat ‘PORTSidentified as

611B, and, if feasible, USDOE shall develop such habitat

consultation with Ohio EPA.

The parties agree, and USDOE admits for the purposes

. 42 U.S.C. s 1344, that after the wetland area is created

a.

by .. .... . . ... ..2-..:

x-

in

-.

of

it

will be a -water of the United Statesm or a ‘navigable

water” as defined at 42 U.S.C. s 1362 (7), and thus subject

to the restrictions and permit requirements of 42 U.S.C. 5

1344. USDOE shall provide thirty (30) days written notice

to Ohio EPA prior to applying for any permit under 5 1344.

IC]o Provide nuclear emergency response training,

for up to thirty (30) Ohio EPA inspectors,conducted by

an authority recognized in this field. The

this training is to prepare the inspectors

purpose of

to respond

- 26 -
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, to nuclear emergencies and to protect themselves from

c injury during these response activities.

[D]. Perform D~STIC mapping of the groundwater .

resources in Pike County and other counties designated by

Ohio EPA, using the procedures specified by Ohio EPA.

[E]. Present hazardous waste management seminars for
1

small quantity generators of hazardous waste, in a manner

approvedby Ohio EPA. ‘

[F]. Provide to Ohio EPA portable equipment for use in

the suneillance of penetrating radiation and surface

radioactive contamination. USDOE shall provide training for

up to thirty (30) persons for the use of this equipment. ..

For a period of two (2) years, USDOE shall provide

maintenance and repair of the equipment and quarterly

calibrationsat PORTS for the equipment.

[G].
.

USDOE and

16.1

Perform other projects mutually acceptable to

Ohio EPA.

XVI. JtESOLUTION OF INCONSISTENCIES

Should USDOE identify any inconsistency between

any of the laws, rules, regulations, guidance or orders which

will affect any of the work required by this Consent Decree,

USDOE shall provide written identification to Ohio EPA of each

such inconsistency,a description of its effect on the work to be

performed, and USDOE’S recommendation, along with the rationale

for each recommendation, as to which requirement

followed. USDOE shall implement the affected work

- 27 -
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Ohio EPA’s direction in resolving any such inconsistencies,

except in the case of inconsistenciesbetween federal and state

requirements, in which case USDOE and Ohio will attempt to ,

resolve the dispute pursuant to the dispute resolution procedures

in Section XII. If they are”unable to reach

resene their rights to seek judicial review

XVII. NOTICE

agreement, then

of the dispute.

17.1 All submissionsand notifications

Consent Decree shall be sent to the following:

For USDOE:

Director, Enriching Operations
States Departmentof Energy

!

made under

both

this

Division United

200 AdministrativeRoad (Courier or Express Mail)
P(O. Box’’2001.(Mailing”Addti~s) .

Oak Ridge, Tennessee 37831-8651

DOE Site Manager
PortsmouthGaseous Diffusion Plant
3930 U.S. Rt. 23 (Courier or Express Mail)
P.O. Box 628 (MailingAddress)
Piketon,Ohio 45661

For Ohio EPA:

Chief
Division of Solid and Hazardous Waste
Management

Ohio EnvironmentalProtection Agency
1800 Watermark Drive
Columbus,Ohio 43266-0149

and

Project Coordinator,Piketon Facility
Ohio EnvironmentalProtection Agency
Southeast District Office
2195 Front Street
Logan, Ohio 43138

USDOE or Ohio EPA may change the person to whom notice shall

be sent by sending written notification of the change to the

other party.
—

- 28 -
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XVIII. RELEASES

18.1 The State hereby releases, covenants not to sue

and not to bring any action, whether civil, criminal or for

administrative findings and orders, against Divested Atomic

Corporation (’tDivestedAtomicN), Goodyear Atomic Corporation

(“GoodYear”), Martin Marietta Energy Systems, Inc. (flMariettaw),

the United States or any department or agency thereof, or any
1

past or present officer, director, official, employee,agent, or

contractor (and any past or present official, officer, director,

employee, agent or sub-contractor of such contractor), of

Divested, Goodyear, Marietta, or the United States, with respect

to the claims contained in the Complaint and all claims under

o.R.C. @hapter 3734.‘at Pofis-.”hown’’~toOE”P~”at,the.time.-this;:”..’.-,;J:..

action is filed. The parties agree that this Consent Decree

supersedes the Ohio EPA Director”s Findings and Orders issued

November 22, 1988.

18.2 By executing
●

Ohio expressly resenes for

this Consent Decree, the State of

further action or enforcement and

does not discharge, release, or in any way

demand, claim, or cause of action which it

against any person or entity not released

above.

18.3 The parties agree to cooperate

affect any right,

has, or may have

in paragraph 18.1

with each other in

identifying other potential sources of contamination which may

affect PORTS

19.1

or the surrounding area.

XIX. COl@LIANCE

Except as specifically set forth in this Consent

Decree, USDOE shall not be excused from compliance with any

- 29 -
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applicable federal and state laws in carrying out the provisions

e of this Consent

of. its efforts

implement this

to fulfill an

available, the

Decree. USDOE agrees to advise the State of Ohio

to obtain the appropriated funding necessary to .

Consent Decree. If appropriated funds necessary

obligation under this Consent Decree are not

parties agree to utilize the dispute resolution

procedures of Paragraphs 12.2 and 12.4 [A]-[D] to discuss whether

the state will, h its sole discretion, agree to make appropriate

adjustments to the action dates for obligations which require the

payment or obligation of such funds. If no agreement is reached,

the State of Ohio and USDOE agree that in any judicial proceeding

seeking to.enforce ,the terms of this Consent Decree and/or”to

find USDOE in contempt for failure to comply or for delay in

compliance with such terms, USDOE may raise as a defense that its

failure or delay was caused by circumstances beyond its control

or that such failure or delay was caused by the unavailabilityof

appropriated funds. While the State of Ohio disagrees that such

defenses exist, the parties do agree and stipulate that it is

premature at this time to raise and adjudicate the existence of

such defenses. This paragraph 19.1 does not constitute a waiver

by USDOE of its position that its obligations under this Consent

Decree am subject to the

31 U.S.C. 5 1341, nor does

its position that USDOE~s

provisions of the Anti-DeficiencyAct,

it constitute a waiver by the state of

obligations under this Consent Decree

are not subject”to the Anti-DeficiencyAct.

- 30 -
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xx. USE OF DECREE
.

. .

-

20. k This Consent Decree was negotiated and executedby

the parties in good faith to avoid expensive and protracted ,

litigation and is a settlement of claims which were vigorously

contested, denied and dispu”tedas to validity and amount. The

execution of this Consent Decree is not an admissionof liability
.

with regard to any issue dealt with in this Consent Decree.

Accordingly, it is the intention of the pa??ties,the parties -

hereby agree, and the Court orders, that with the exception of

this proceeding, any proceeding to adjudicate a permit

application (but only to the extent necessary to prove the

requirements of the Consent Decree), any proceeding to determine

whether the

42 U.S.C. s

to enforce

,..
wetlands referred to in.paragraph 15.’2are su6j”ectto

1344, and any other proceeding brought by the parties

this Consent Decree, to the extent the parties can

bind themselves and others, this Consent Decree shall not be

a-dmissiblein any judicial or administrative proceeding whether

civil or criminal, or in state or federal court, and regardless

of whether the gravamen of such action or proceeding is based in

tort, contracts or statute:

XXI. EWECTI E AND TE~INATIv ON DATES

21.1 This Consent Decree shall be effective upon the

date of its entry by the Court.

21.2 This Consent Decree shall terminate upon

completion of the mandatory relief ordered herein, or upon the

passage of five (5) years from its effective date, whichever iS

later.

w
- 31 -
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XXII. ~ISCELLANEOUS

22.1 USDOE shall require that all of its contractorse

managing PORTS comply with applicable hazardous wastel water .

pollution, solid waste and PCB laws and the provisions of this

Consent Decree.

22.2 Without predetermining whether or not the

President can exempt the facility from any provisions of tHis

Consent Decree, nothing in this Consent Decree shall preclude,

restrict or expand any right or authorityof the President of the

United States contained in 33 U.S.C. 5 1323 or 42 U.S.C. 5 6961.

22.3 The Court shall maintain jurisdiction over this

Consent Decree for the purpose of enabling the parties to apply.. .

to the Court for any further orders that may be necessary”to

construe, carry out, or enforce compliance with the terms and

conditions set forth in this Consent Decree.-

&E~ERED THIS 31 DAY OF AUGUST, 1989

A </
DIST_ JUDGE

- 32--
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STATEMENTOF WORK
. FACILITY IWESTIGATION/CLEANUP ALTERNATIVES STUDY

P

.

.

FACILITY INVESTIGATION

PURPOSE: ‘ 1
...

The “pu~se of this facility.investigationis to determine the
nature and extent of the problem at the site and off-site and to
gather all necessary data to supportthe cleanup alternatives
study. US DOE shall furnish all personnel,materials, and
sewices necessary for, or incidentalto, performing_the facility
investigation at the site. .

.
SCOPE: .

The facility investigation Consistsof seven tasks:

Task 1 --- Desorlption of Current

Task 2 --- Investigation Support

Situation

L “Task3 --- Site Investigations

Task 4 --- Site InvestigationAnalysis.

Task S --- Laboratory and Bench-ScaleStudies

Task 6 --- FZnal Report

Task 7 --- Additional

[Task 1 -- DESCRIPTION OF

US DOE shall describe the

Requirements

CURRENT SITUATION]

backgroundof the site and tts problems
and OUtlfi8 the purpose and need for facility investigation of
the site. Data gathered during previousinvestigations, site
inspections, and other relevant activitiesshall be used.
Previous invest~gations shall be summarizedand referenced.

a. Site Background. Prepare a summaryof the regional
location, pertinent area boundary features, and general
site physiography, hydrology,geology, and current and
historic land and water yse. The total area of the site
and the general.history relativeto the use of the site
for hazardous wastes,‘pollutants.industrial wastes or

u ikl[mliefmmo$hMeyw~mwiti$tkhculci be define ,
IcertifYthis to be
offkial documentix fkt in the recordsoftheOhio

EnvhOnmen~lProtectionP.aencY. m OUHMK~
8y: cL---- Date /!. N -U_

NOVZ2 MM
.
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b. Nature and Extent of Problem. Prepare a summary o:f
actual and potential on-site and off-site health and
environmental effects. This summaq shall include: [the
evaluation performed unclesSection 3b of the Findings
and Orders] the types, physical states, and amomts of-
hazardous wastes, pollutants, industrialwastes or other
wastes; the existence and condition of drums, tanks,
l~dfills, surface pending, and other ~ntainers:
affected medta and pathways of exposure;contaminated
releases such as leachate and runoff; and any human or
environmental exposure. Emphasis shall be placed on
‘describingthe threator potential threat to public
health and the environment. :“

c. nistoq of Response Actions. Prepare a summary of any
response actions conducted by Federal,State, local, or
p=ivate parties. This summary shall include fteld
inspections, sampling surveys, Cleanup activities, and
other technical investigations

TASX 2 -- INVESTIGATIONSUPPORT ~
..- .,

US QQEshall conduct Rr&iminary w&k necessary to s&pe and ~˜•••™. A
conduct the site investigations-d cleanup alternativesstudy.

a. Safety Plan. A safety plan shall be-developedto
protect the health and safee.of DersonnelInvolved in
the site
The plan

EPA

EPA
for

EPA

EPA
-and

investigations and ~he skoundbg communfty.
will.be consistent with:

Order 1440.3 -- Respiratory ProtectIon

Order 1440.2 -- Health and Safety Requirements
Employees Engaged in Field Actlvitles

Occupational Health and Safety Manual

Inter~ Standard Operating Safety Procedures
other EPA guidance as developedby EPA

Site Conditions .

The Safety Plan should identify problemsor hazards that
may be encountered and their solution. Safety
procedures to be followed to protect third parties, such
as visitors or the surrounding community, should also be
provided.

b. Defina a~undary Conditions. Establishsite boundary
conditions to-limit the,area of facility
investigations. The boundary conditionsshall be set so
that subsequent investigations will cover the
contaminated media in sufficient de~ai~ to support—

IcertH’Ythkt~bea trueandaccuratecopyof~e
cfficialcltxumwtasfii~d inthe recordsof the Ohio

& -RUMi@llq

EnvironmentalProtectionAzency. mnuunnrsnu
By: Date .l[-~~-~~’ Nnv 77 IQRR ,,---
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c.

.
d.

e.

.

TASK 3

“ US DOE

following activities, e.g. cleanup alternatives study.
Boundaq conditions will also be used to identify
boundaries for site access control and site security.

‘..
Site Map. Prepare a site map showing all wetlands,
surface water features, tanks, buildings, utilities, ●

paved areas, easements, right-of-ways,and other
features. The map shall be of sufficientdetail and
accuracy to locate all current or future work performed
at the site.

Community Relations Plan. Prepare a plan, based on
discussions with responsible Ioqal and State o~ficials
and interested community leaders, for the dissemination
of informationto the public regarding investigation and “
cleanup alternatives study activitiesand results.
ppwr~it~es for co~ent and input by citizen,
community and othe= groups must also be identified and
incorporated into the plan.

.

Pre-Invest%qationEvaluation. Prior to sttiing any
facility tivestigations,US DOE shall assess the site
conditions to identify potential cleanup technologies
applicable to the site and associateddata ne”ededto
evaluate alternativesbased on these technologies for
the cleanup alternative studies. A rePort shall be
prepared for State review identifytng”broadcategories
of cleanup technologies that may be applicable to the
site and data needs.

-- SITE INVESTIGATIONS -

shall conduct investigationsnecessary to characterize the
site and its actual or potential hazards to public health and the
environment, both on-site and off-site. The investigations shall
produce sufficient data to assess cleanup alternatives and
support the detailed evaluationof alternativesduring me
cleanup alternatives study.

a. US DOE shall prepare and submit for State review and
concurrence a detailed work plan outlining data needs
for characterizingthe site and for support of the
cleanup alternative studies. The work plan shall
include an outline of proposed investigationactivities,
a time schedule, persomel and equipment requirements.
The work plan shall also include a sampling plan
indicating rationales for sampling activities, location,
quantXty; and frequencyof sampling,sampling and
analysis methods, constituents for analys%s, and quality
assurance procedures. In addition to these general
sampling.plan ?lements,.otherrequirementswill be
identified in”the fo~lowing subtasks as they apply.
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All sample analyses will be conducted at laboratories
followlngEPA protocols while following strict chain-of-
custody procedures.

“..
1. Chain-of-Custody. Any field sampling collection

and analysis conducted shall ba dec-amentedin -
- accordance with chain-of-custodyprocedures as

employed by EPA. US DOE shall prepare and submit
as part of the work plan a description of the
chain-of-custodyproceduresto be used.

2. Quali@ Assurance/QualityControl {QA/~). US DOE\ shall pzepare and submit a?.pa- of the wdrk plan a
Quallty Assurance Project Plan for the sampling,
analysis, and data handling aspects of the facili~
investigation. The-plan shall address the
following points:

a)

b)
. ... . . ,. ... . . . ,,.. ~~Jˆ . . ,. . .’.. . ......$~

*
..-. c)

. d)
.

e)

f)

9)

h)

i)

QA Objectives for Measurement Data, in terms
of precision, accuracy,completeness;
representativeness,and comparabili~.

Sampling Procedures .,
.’ ... “.”....~”. ,....,.-.. .

S*ple Cus’ttiy
...

Calibration Procedures,References, -d
Frequency .

.
Internal QC Checks and Frequency

QA Performance-Audits,System Auuts, and
Frequenoy

QA Reports t;-Management

Preventive MaintenanceProcedures and Schedule

Spec_ificprocedures to be used to routinely
assess data precision,representativeness,
comparability,accuraoy, and completeness of
specific measurementparameters involved.

Corrective Action

b. Waste Characterization. Develop and conduct a complete
sampling and analysis program to supplement existing
data and”to physically and chemicallycharacterize all
potentially hazardous wastes, -pollutants,industrial
wastes or other wastes at the site. This activity
should include identificationof the location and
probable quantities of subsurfacewastes us$ng
appropriate methods.”

I certify thlstobea tieand accuratecow of the
cfficialdccuraentasfiled in tile reccrdsof the Ohio
EnvironmentalprotectionAgency.

(.~
.

~Y: Cate. //. 2J - ~~
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. The sampling plan developed for this subtask shall
address incompatib’flitytesting of wastes (tank and drum
opening procedures if necessafi). Wastes shall be
analyzed and group,edin compatibilityclasses to supportr any subsequent conclusions about segregatingwastes on-
site and developing cleanup alternatives. .

AS part of this subtask, all containers of hazardous
wastes, polluta@s, industr3ti wastes or other wastes
such as dnuns, tanks, piles, abandonedvehicles, etc. -
must be located on the site map. The physical condition
size, type end contents of the containers shall be
described. ?

...

.

c. Hydrogeologic Investigation. Develop and conduct a
P~raM to dete~ne the present @ wtential extent of
groundwater contamination. A sampling program shall be
developed to determine the location of water bearing
strata and other subsurface geologic feati-es,
groundwater flow d.irectlon,vertical and horizontal
distribution of contamlnents,background levels of
Contamination, and the ability of the faciltty and local
geology to control or contain the contaminants. Long-
term disposition of contaminantswill be evaluated based
on mobility of the contaminants, attenuationcapaci~ of
localsoils and other gedbgic features, regtonal flow
direction and quantity, effects of local pumping, and
the presence of d.isoharge/rechargeareas. Computer
models of flow and contaminant tr-ti may be used to
demonstrate conclusions reached as a result of this
investigation and predict effectsof future cleanup
actions.

The sampling pl~developed for this subtask shall
“ define the type of well.constructi~iind any geophysical
or modeling techniques pcoposed.

d. S011s Investiqat%on. Develop and conduct a program to
determine the nature and vertical and horizontal extent
of contaminat~on of surface and subsurface soils. Cores
from groundwater monitoring wells may se=e as soils
samples.

e. Surface Water and Sediments Investigation. Develop and
conduct a program to determine the nature and extent of
contamination-ofsurface water and sediments. This
program shall also evaluate the impacts of the
contaminants on the floraland faunal communities in the
surface water, sediments, and any adjacent wetlands.

f. Air Investigation. Develop and conduct a program to
determine th~.hature and extent of on-site and off-site
contamination. This-program shall also address the

--- l!19@~~endency of the substance identified through Waste

monwun- :~:1’yyh{:%!Us3w?”ilcdf;cxra’mcopyCt!!w
:-~l~i~~,]:~ll,:;,,l}tasfll~d i,l tp~ Iecordsof the ohiO
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. Characterizationto enter and disperse in the
atmosphere,considering seasonal weather conditions and
wind patterns.

c The above tasks should be :Gmmarized in a single sampling plan
which is to be included in the detailed work plan. (Other .
categories of investigationsmay be needed for specialized
problems. These could include additional bio%og%cal or
radiological investigations.)

TASK 4 -- SITS INVESTIGATIONANALYSIS
w

US DOE shall prepare a thorough analYsis and summary oflall site
investigationsand their results. The otije@ve of this task
will be to ensure that the investigation data ase sufficient fi
quality and quantity to adequately describe the nature and extent
of contaminationand to sup”~rt the cleanup alternatives study.*

The results-anddata from all site investigationsshall be
orgtized and presented logically so that the relationships
between facilityinvestigations for each media are apparent.

. a. Data Analysis. Analyze all site @vesttgation data and
develop a summary of the type and extent of
contaminationat the site. Thfs analysts shall include
all stgniffcantpathways of contadnatlon and an. exposure assessment. The exposure assessment shall
describe any actual or potential threats to public
health, welfare, and the environment>

b. Applicationof Potential Cleanup Technologies. Analyze
the results of the site investigationsLn relation to
the potential cleanup technologiesapplicable to the
site. ThAs analysis will determinO the adequacy of data
guality and quantity to support the cleanup alternatives
study and will identify any additionaldata needs.

TASK 5 -- LABOWTORYSTUDIES AND BENCH-SCALESTUDIES(AS
Required)

US DOE shall conduct any necessaq laboratoryand bench scale
treatability studies required to evaluate the applicability of
cleanup technologies,e.g., leachate”treatment,groundwater
treatment, compatibilityof waste-leachate’with liners, cover, or
other materials proposed for use in the remedy. The scope of
this Task will depend on the results of Task 4. US DOE will
submit a separatework plan for any proposed laborato~ studies
for State concurrence.

TASK 6 -- FINAL REPORT

US DOE shall prepare a“final report covering the facility
investigationsand submit copies to the Ohio EPA. The report
shall include the results of Tasks 1 through.41

-
Icertifythistobeatnwmj accuratecopyofthe .Bmfmlmmmlmib
officialdocumentasfil~ in the recordsof the Ohio Aomdm
ErwironmentalprotectionAgency.
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TASK 7:-- ADDITIONAL REQUIREMENTS

a. Reporting Requi”reqents. Monthly Technical Progressr
Reports are required of US DOE.

Content. For each on-going WOZk assignment,US DOE shall “
submit progress reports with the followingelements:

Identificationof site and activity.
:: Status of work at the site and progress to date.
3. Percentage of completion.
4. ,Difficultlesencountered dur~..the reporting period.
5. Act$ons betng taken to rectify problems.
6. Activities planned for the next month.
7. Changes in personnel.

The monthly progress repoti will list target and actual
completion dates for each element of activity including
project completion and provide an explanationof any a
deviation from the milestones in the work plan schedule.

.-.
CLEANUP ALTERNATIVES STUDY

PURPOSE

The purpose-of the cleanup alternatives study Is to develop and
evaluate cleanup alternatives for the facility.

US D6E shall furnish the necessary personnel,materials, and
services required to prepare the cleanup alternatives-study.

● SCOPE

The cleanup alternativesstudy “consistsof ten tasks.

Task 8 -- Description

Task 9 -- Work Plah

Task 10 -- Development

of Current Situation

of Alternatives

Task 11 -- Initial Screening of Alternatives

Task 12 -- Detailed Analysis of Alternatives

“Task 13 -- Evaluation and Selection of Preferred Alternative

Task 14 -- Final Report .

Task 1S -- Additional Requirements.
,.
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TASK 8 -- DESCRIPTIONOF CURRENT SITUATION

Any changes to the description of the current situation from Task
1 shall be presented. Jus~+fication for changes must be based on

* results of the facility investigation.

A sit-e-specificstatement of purpose for the response, based on “
the results of the facil~ty I.nvestlgatlon,should be presented.
The statement of purpose should identify the actual or potential
exposure pathways that should be addressed by cleanup
alternatives. TMs statementof purpose shall be submitted to
Ohio EPA fOr Concu=ence b8fOXe C6nthuing tie remaldng tasks of
the Cleanup AlternativesStudy. 1...
TASS(9 -- WORK PLAN

A work plan that includes a detailed technical approach,
personnel.requirements,and schedules shall be submitted to Ohio
EPA for review and concurrence for the proposed cleanup
alternatives study. .

TASK 10 -- DEVELOPMENTOF ALTERNATIVES

Ba$.edon the results of the facility investigation,US DOE shall
develop a limited.numberof alternatives for”sourcecontrol or
off-site cleanup act~ons, o= both, on the basis of objectives
established for the response.

a. Establishmentof Cleanup Objectives

Establishs~te-specific objectives for the response
“basedon public health and environmentalconcerns,
informat~ongathered during the facil%ty investigation,
and the requirements of any applicable Federal or State
statutes. Preliminary cleanup objectives shall be
developed in consultation with and for concurrenceby
Ohio EPA.

b. Identification‘ofCleanup Technologies

Based on the cleanup objectives establishedabove and
the statement of pu~se identified in Task 8, identify
appropriatecleanup technologies as a basis for the
developmentof cleanup alternatives. These technologies
shall be identified on a media-specificbasis, although
considerationshould be given to the interrelationship
of the media. The technologies should be able to meet
the response objectives. The l~st of potential cleanup
technologiesdeveloped in Task 2e and Task 4b shall be
considered a master list of applicable technologies that
may prove extremely difficult to implement,will require
unreasonable time periods to implement,or will rely on
insufficientlydeveloped technology.

IIMMMIEutilk“oaiQ?lqICWVfythis t.sbe a true ml accum~ COpyof the
IffiCialdccume,l~as fi!ed in the r~crd~ of the Ohio m himJOURIIII:nvjron~enblProtection Agency.
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c. Identification of Cleanup Alternatives

Develop alternatives to inco~rate cleanup
technologies, cleanup objectives.and other appropriate
considerat~ons in~o a comprehensive,site-specific
approach. .

There may be a no-action alternative or there may be
overlap among the alternativesdeveloped. All
altemattves must meet the requirementsof all
applicable State and Federalenvironmentallaws
inCIUding permitting requirements.Alte~atives shall be
developed in close consultation-withOhio EPA~

.
TASK 11 -- INITIAL SCREENING OF ALTERNATIVES

. The alternatives developed In Task 10 shall be screened by US D6E
to eliminate alternatives, prior to detailedanalysis, that are
clearly not feasible os appropriate. All decisiom-rnade as a
part of this screening of alternativesshouldbe dOcumented.

The following consideration shall be
initial screening:

. ... ..
2) Effeca of the Alternative.

that effectlvelv contribute

used as a basis for the

Only those alternatives
to protection of public

health,welfaxe,and the envlrokentwill be considered
further. -y alternatives that inherently present
significant adverse effectswill be excluded from
further consideration.

.
2) Acceptable Engineering Practices.Alternativesthat may. prove extiemeiy difficult to implement,will not achieve

the cleanup objectives in a reasonabletime period, or -
that rely on unproven technologieswill be excluded from
further oonsiderat~on.

TASK 12 -- DETAILED +YSIS OF ALTERNATIVES .

US DOE shall prepare a detailed analysis of the alternatives that
pass through the initial screening in Task 11.

This detailed analysis shall consist of the following elements:

a. Detailed Description

The detailed description of each remaining alternative
shall include as a minimum:

i) Description of appropriate treatment and disposal
technologies. ,

Icertify this tobea trueandaccu~*coiwofthe OhioMaRMiiblb“oo Il#q

Mlcialdccument as filed in the recordsoftheOhio
EnvironmentalProtectionAgency.

mmuII umuoiiw
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2)

3)

4)

s)

6)

“8)

.. .... “....”e.........

9)..

.
b.

Special engineeringconsiderations required to
implement the alternative, e.g.. pilot trea~ent
facilityo~ additional studies needed to proceed
with final c\8anup design.

.
Operation, maintenance, and monitoring requirements
of the completedcleanup.

Off-site disposal needs and tra&ortation plans.

Temporary storage requirements.

Safety requirementsfor cleanup implementation,
including both on-site and:off-stte health and
safetyconsiderations.

An analysisof how the alternative could be phased
into individualoperations and a discussion of how
these operationscould best be implemented,
in~vidually or in groups~ to produce s~~f~cant

environmentalimprovement.

A review of any off-site treatment Qr Ci$sposal.
facil.$t+,e,s-=ti,.pnS.ur~,,coqpli~cO+..w~th,appl~cabl~ +“~J-”,
RCRA,.TS@”&d “Staterequirements, bc~ “cu~ent and
proposed.

An analysis of the projected perfonuance and
expected resultsof the alternative with emphasis
on potenttal for further future release of
hazardous wastes, pollutants, industrial w~stes or
other wastes.

Environmental Analysis

An EnvironmentalAnalysis (EA) shall be performed for
each alternativeIncluding,as a minimw, ~ evaluation
of each alternative’senvironmental effects, an analysis
of measures to mitigate adverse effects, physical or
legal constraints,and compliance with Federal and State
regulatory requirements.

Each alternativewill be analyzed in terms of the extent
to which it will mitigate damage to, or protect, public
health, welfare, and the environment, in comparison to
the other cleanup alternatives.

c. Cost Analysis

The present worth cost of implementing each cleanup
alternative (and each phase of the alternative)as well
as the annual operating and maintenance cost shall be
presen-ted.
and Onan a=~c=s=:e &“%d&llll&liOlj* cost

lcrvt!f!J thlstoh2 a trUe ar:daccurate cotVof~e .
c!f,:.iqiJX~Ci~n! ?s fikd in t~e recordsot tie ‘io



TASK 13 -- EVALUATION AND SELECTION OF PREFERRED ALTERNATIVE

r
Ohio EPA shall review the.<esults of the detailed analysis of
alternatives prepared under.Task IZ and select the preferred
alternative. .

The following considerations shall be used as the basis for
select~ngthe cost-effective alternative:

1. Reliability The alternatives that
elimlnate de potential for release

. environment wI1l be considered more
alternatives. ...

2. Irnplernentability.The alternatives
implemented shall be favored.

mhimize or
of wastes into the
reliable than other

most easily

3. Effects of the Alternative.The alternativesposing the
greatest improvement to {and least negative impact on)
public health, welfare, and the envtroment will be.
favored.

,:...,4o:o,SafSaf6W ““Re@@r“ements..T.hq.al,tg~.qtiye?with theii”otiest.........,..7..,..,....... .
a@verse safetyimpacts will be favored. -

TASK 14 -- FINAL REPORT

A final report shall be prepared“forsubmission to Ohio EPA,
including the results of Task 8 through 13. Copies of the report
shall be submitted to Ohio EPA.

.TASK 15 -- ADDITIONALREQUIREMENTS

-

Monthly Technical Progress
documents are described in
scope of.yor)c.

Reports are requiredof US DOE. These
Task 7 of the facility investigation

.

i cwtiiy this to be a true andaccurak capy of the
fflcial dccvmentasfil~ln the recordsof tie Ohio

EnvironmentalProtectionAgenqe

.

OiieM8mamlPkttfh*m UWWSJIIUI
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Deliverables~.

~acllit~ In
.

vestiaatio~
r

1. Task la - Site Background
b - Nature and Extent of Problem
c - Hi,storyof Response Actions

2. Task 2a - SafetyPlan
c - SiteMap
d - CommunityRelationsPlan
e Pre-investigationEvaluation

3. Task 3a - Work Plan

4. Task4 - Site InvestigationAnalysis

5. Task 6 - FinalFacililtyInvestigationReport

6. Task 7 - MonthlyTechnicalProgressReports
●

Ohio EPA shall reviewand concurwith Items2 and
..,, ,.. . . b~fQX.!!2field activitiesfibegin: - .’- : ~ :..,..,. ,....$.........*........!..,.;,.. ........ ..... ... , ....”,...................’.-....../..<..’..-..:....

PAlt~t ives st&dy

7. Task 5

8. Task 8

9. Task 9.

10. Task IOa
b

“ 11. - Task 12

12. Task 14

13. Task 15

Ohio EPA

- Work Plan for Laboratory and Bench
Studies (optional)

- Statement of Purpose

- Work Plan for CleanupAlternatives

CleanupResponseObjectives
IdentifiedCleanupAlternatives

....,,. ,.,.,. . ...

Scale

Study

Detailed Analysis of Alternatives Including
Decisions Documents

Final Cleanup Alternatives Study Report

Monthly Technical Progress Reports

shall review and concur with Items 8 and 9
~ work in the cleanup alternativesstudy begins.

I certl!y thisto be a true and accuratecopyofthe llMnvi- Pmttaiullhpq
.~rflclddacvnmt asfiled ia the recordsof theOhio mwtnnrsntunw
EnvlmnrnentalProtectionAgency.
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